



## CALAVERAS COUNTY BOARD OF SUPERVISORS AGENDA SUBMITTAL

<b>Short Name/Subject</b> Blagen Road Repair Project	<b>Board Meeting Date</b> September 22, 2020	<b>Agenda Number</b> 16
<b>Dept:</b> Public Works <b>Contact:</b> Joshua Pack <b>Preparer:</b> Mark D. Ksenzulak <b>Phone:</b> (209) 754-6402	<b>Supervisory District Number</b> District 3	Consent Agenda
<b>Published Notice Required?</b> No <b>Public Hearing Required?</b> No		<b>Estimated Time:</b> 0 Minutes
<b>Type of Document?</b> Action Item <b>PowerPoint Presentation Included?</b> No <b>Budget Transfer Included (Must be signed by Auditor)?</b> No <b>Complete Agreement Required?</b> No <b>Position Allocation Change?</b> No		

### **RECOMMENDATION:**

Authorize the Director of Public Works to accept termination of contract 0920-1903 with F. Loduca Company for construction of the Blagen Road Repair Project.

### **DISCUSSION/SUMMARY:**

On July 14, 2020, the County executed a contract with F. Loduca Company (Contractor) for construction of the Blagen Road Repair Project in an amount not to exceed \$352,555. The work was to be completed this calendar year. Subsequent to receiving contract approval, the Contractor reached out to their supplier for the arch-plate culvert structure. The Contractor was told that there was an interruption to the supply chain and that delivery of the arch-plate structure would be close to November 1, 2020. That delivery date would push project completion outside of the time frame allowed by our permits and expose the County and Contractor to additional delays and complications due to unpredictable winter weather. Since the Contractor could not obtain the materials with sufficient time to be out of the creek as required by our permits, they notified the County that it would not be possible to deliver the project on time. After some discussion with the County, the Contractor submitted a letter to dated August 17, 2020, requesting to terminate the contract. Per contract provision §23.2, either party can terminate the contract for any reason by giving 30 calendar days notification. No work has been done and no costs have been incurred. As such, the Department of Public Works (DPW) concurs with their request.

DPW intends to release a new bid solicitation this winter and begin construction next summer. As part of these efforts, DPW is looking at various options to deliver the project that include moving forward the project start date or purchasing the arch-plate culvert in advance and furnishing it to the contractor during construction.

### **FINANCING:**

There is no cost associated with accepting the request to terminate the contract.

### **ALTERNATIVES:**

The Board may choose to do any of the following:


1. Support the department's recommendation;

Blagen Road Repair Project  
September 22, 2020

---

2. Continue the item to another date for further consideration. This option is not recommended unless the Board specifically requests additional information which cannot be obtained during this meeting; or
3. Deny the request. This is not recommended as the department will not be able to move on with the project.

**APPROVED BY:**




Joshua Pack, Public Works Director

9/3/2020




Albert St., County Administrative Officer

9/9/2020



Sarah Edwards

9/14/2020



Robin Glanville

9/14/2020