

## F. LODUCA CO.

---

PO Box 690111 Stockton, CA 95269

---

County of Calaveras  
Department of Public Works  
891 Mountain Ranch Road  
San Andreas, CA 95249

8/17/2020

To: Robert J Pachinger, Deputy Director

Re: Blagen Road Repair Project

Due to ongoing interruptions in our supply chain and the unpredictability of the delivery of the key component to this project which is the arch structure, we at F. Loduca Co. are finding it impossible to start and finish this project in a timely manner. Ordering the materials shortly after the award of project, would have put delivery of the steel arch on or about November 1<sup>st</sup>. Adding the unpredictability of weather and conditions would have made it impossible to complete this project given the requirements and constraints of the permits. At this point, we would respectfully suggest the termination of the contract for convenience which will allow the county to send the project out for rebid next year when time will allow for the major components to be in place well before the start of work. Thank you for your consideration. We look forward to working with the county on future projects.

Sincerely,



Frank Loduca  
Owner  
F Loduca Co.