

**COUNTY OF CALAVERAS
FACILITIES PUBLIC PROJECT CONSTRUCTION CHANGE ORDER**

CHANGE ORDER DATE: March 20, 2019 C.O. NUMBER 02
PROJECT: Building A, D & E Emergency Skylight Repairs & Seal Coating PAGE 1 OF 1

CONTRACTOR: All Sierra Roof, Inc. Contract No. Phase II
P.O. Box 831
Jackson, CA 95642


YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED:

ITEM NO.	DESCRIPTION	AMOUNT
1	Waterproof existing drain inlets, fabricate and install new 16" x 16" custom drain covers on all drains, including repair of any dry rot in the surrounding drainage areas.	\$6,916.00
2	Removal of existing roof to the exterior room (former vending machine room) and install new to slope GAF Liberty Base Sheet, Liberty Base-Ply sheet, Libert Cap Sheet with new perimeter edge metal and endwall flashings.	\$5,132.00
3	Install GAF Hydrostop Barrier Guard in all low spots on flat roofs to promote water drainage	\$23,402.00
4	Install hand rail around the Building A Atrium (adjacent to the Board of Supervisors Meeting Room).	\$6,570.00
All work to remove downspouts and flush clean will be coordinated with the Facilities Maintenance and Grounds Manager and will be performed by force account.		
All work shall be for roofs of Buildings A, D, and E		
TOTAL		\$42,020.00

*ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.


ORIGINAL CONTRACT AMOUNT WAS: \$162,326.00
NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS: \$12,273.12
APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS: \$174,599.12
THIS CHANGE ORDER WILL INCREASE/DECREASE CONTRACT AMOUNT BY: \$42,020.00
NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS: \$216,619.12
THE CONTRACT TIME WILL INCREASE/DECREASE BY: 123 days
THE REVISED CONTRACT COMPLETION DATE IS: April 30, 2019

NOT VALID UNTIL SIGNED BY COUNTY, CONTRACT ADMINISTRATOR, AND CONTRACTOR

CONTRACTOR  Robert T. Atwood, President	DATE 3/21/19
---	------------------------

FACILITIES MANAGER  Patrick Martin, Facilities Maintenance and Grounds Manager, Calaveras County	DATE 3-20-19
--	------------------------

CONTRACT ADMINISTRATOR N/A	DATE
--------------------------------------	-------------

COUNTY OF CALAVERAS  Manuel Lopez, Interim County Administrative Officer/Purchasing Agent	DATE 3/21/19
---	------------------------