

PUBLIC WORKS CALAVERAS COUNTY



SERVICES

- Transit
- Land Division
- Roads and Bridges
- Transportation Planning
- Integrated Waste Management
- Grading, Drainage and Erosion Control

Jeff Crovitz, Director

June 7, 2016

Dokken Engineering Inc.
 C/O Pamela Dalcin-Walling PE
 2365 Iron Point Road, Suite 200
 Folsom CA 95630

Subject - **THIRD AMENDMENT TO THE PROFESSIONAL SERVICES AGREEMENT
 FOR ENVIRONMENTAL AND ENGINEERING SERVICES ASSOCIATED
 WITH THE REPLACEMENT OF THE CALAVERITAS ROAD BRIDGE
 (Extension of Term for Professional Services Agreement)**

Pursuant to the Professional Services Agreement dated August 14, 2012, the Agreement contained a termination date of December 30, 2014.


Pursuant to the First Amendment to the Professional Services Agreement dated December 12, 2014, the Agreement was mutually extended to December 30, 2015.

Pursuant to the Second Amendment to the Professional Services Agreement dated December 9, 2015, the Agreement was mutually extended to June 30, 2016


This Third Amendment extends the term of the Professional Services Agreement for Environmental and Engineering Services Associated with the Replacement of the Calaveritas Road Bridge; therefore, as mutually executed below, the contract termination date is hereby extended to December 31, 2017.

No other terms or conditions are amended.

By signing below, the Parties understand and accept the terms as stated above.


 Mark Davis, P.E.
 Senior Civil Engineer


 Date


 Richard Liptak, P.E., President


 Date



