



Jeff Crovitz, Director

December 15, 2015

Dokken Engineering Inc.
 C/O Pamela Dalcin-Walling PE
 2365 Iron Point Road, Suite 200
 Folsom CA 95630

RECEIVED

DEC 29 2015

PUBLIC WORKS

Subject - **SECOND AMENDMENT TO THE PROFESSIONAL SERVICES
 AGREEMENT FOR ENVIRONMENTAL AND ENGINEERING SERVICES
 ASSOCIATED WITH THE REPLACEMENT OF THE MONGE RANCH
 ROAD BRIDGE**
 (Extension of Term for Professional Services Agreement)

Pursuant to the Professional Services Agreement dated August 14, 2012, the Agreement contained a termination date of December 30, 2014.

Pursuant to the First Amendment to the Professional Services Agreement dated December 12, 2014, the Agreement was mutually extended to December 30, 2015.

This Second Amendment extends the term of the Professional Services Agreement for Environmental and Engineering Services Associated with the Replacement of the Monge Ranch and Calaveritas Road bridges; therefore, as mutually executed below, the contract termination date is hereby extended to March 30, 2016.

No other terms or conditions are amended.

By signing this Second Amendment, the Parties understand and accept the terms as stated above.

Mark Davis, P.E.
 Senior Civil Engineer

Richard Liptak, P.E., President

Tina Sok, E.I.T.
 Junior Civil Engineer

12-29-15

Date

